Charleston Management Services
- - A Division Of Cummins Engine Company, Inc.
4500 Leeds Avenue, Suite 206-A
Charleston, South Carolina
29405

May, 2001

Ms. Roberta M. Runge

On-Scene Coordinator

United States Environmental Protection Agency
Region 4

Atlanta Federal Center

61 Forsyth Street

Atlanta, Georgia 30303-8960

Re: Cummins Ehgine Company

Dear Ms. Runge:

As you know, Cummins has submitted to you a Proposed Remediation Plan
(“Plan”) for the ditch located adjacent to Cummins’ Charleston, South Carolina
facility. We understand that EPA has approved the Plan; however, you
requested that Cummins provide a timeline for performing the activities outlined
in the Plan. In our conference call of May 29, 2001, representatives of Cummins
proposed to you that the ditch remediation be coordinated with a capital project
for removing Cummins’ outfall to the ditch. As you requested in our telephone
conference, we are writing to provide you with the rationale for performing the

ditch remediation activities following the capital project and a timeline for
performing all of these activities.

We understand that EPA wants to proceed with the ditch remediation as
soon as practical, and Cummins’ Plan is designed to be both effective and
efficient. Because of the capital project that will eliminate Cummins’ outfall to the
ditch, we propose that the remediation be implemented after the capital project.
Factors that support coordination of the ditch remediation activities with the
capital project are as follows: .

1. Cummins wants to be certain that its .outfall does not have even the
potential of impacting the ditch in the future. Also, Cummins wants to
address any alleged impact, past or future, from its outfall. Performing the
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remediation after Cummins’ outfall is removed from the ditch will insure
that any potential impact from Cummins to the ditch has been addressed.

2. Pursuant to the order and various conversations with you, Cummins has
taken measures to insure that storm water runoff from its facility does not
impact the ditch. Cummins has a maintenance schedule in place to
inspect and maintain these measures, which include the continued
maintaince of booms in the ditch. Any concerns about impact to the ditch
pending the ditch remediation activities should therefore be addressed.

3. Diversion of all storm water to the lagoon system will require enlargement
of the current system and permitting by the South Carolina Office of
Ocean and Coastal Resource Management ("OCRM”). While Cummins’
consultant has begun discussions with OCRM, time will be needed for the
permitting process.

The anticipated timeline for both the capital project and the ditch
remediation is as follows:

Activity Completion Date

Submit Plan To OCRM For Capital June 1, 2001
Project Concerning Lagoon System

Receive Comments From OCRM June 20, 2001

Bid Packages For Capital Project July 11, 2001

To Contractors

Receive Bids On Capital Project July 25, 2001

Begin Construction Of Capital August 20, 2001
Project

Complete Construction Of Capital October 20, 2001
Project

Begin Ditch Remediation Project October 30, 2001
Completion Of Ditch Remediation November 16, 2001
Project

Submission Of Final Ditch November 29, 2001

Remediation Report To EPA



We appreciate your consideration of this proposal. For the reasons stated
above, we.wouid appreciate your approval to proceed with the capital project
ahead of the remediation project in accordance with the above schedule. Please
contact Jim Thiel or me if you have any questions or if you need any additional

information.

Sincerely,
frank JO

Frank Zito



